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PROGRESS REPORT NO. 7

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10
(via Email)
Sally Thomas - EPA, Region 10 (via Email)
Monica Tonel - EPA, Region 10 (via Email)

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI)

CC: - David Godlewski - TCAI (via Email)
Bruce Duncan - EPA, Region 10 (via Email)
David Charters - EPA, Headquarters (via Email)

DATE: February 10, 2007

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 7: Month Ending January 2007

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the following
is intended to provide a summary of the activities completed during the past month in compliance
with the aforementioned Agreement. In addition, it is also intended to provide a summary of
proposed activities to be carried out within the coming months.

Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of
On-Going and Planned Activities

Task
No.

1.

2.

3.

4.

5.

6.

Task Description

2005 Field Data
Transfer

Technical
Memorandum2

Draft RI/FS Work Plan

Sampling and Analysis
Plan(s)

Health and Safety Plan

Cultural Resources
Coordination Plan

Status

Complete

Complete

Complete

On-going

On-going

On-going

Issues

None to report at this
time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

None to report at this time

Estimated
Completion Date 1

July 31. 2006

October 27. 2006

December 28. 2006

February 26, 2007

February 26, 2007

February 26, 2007

Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable was submitted to EPA as
per Paragraph 80 of the Agreement.

2. As outlined within the Agreement the technical memorandum outlines and described the Risk-Based Remedial
Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of human health will be prepared
by EPA and submitted under separate cover at a later date.

We wish to confirm that efforts to complete the Site Health and Safety Plan (H&SP), Cultural
Resources Coordination Plan and at least one Sampling and Analysis Plan (SAP) are on-going
arid will be submitted as required and outlined within the Agreement. The SAP to be submitted
in accordance with the dates outlined within the Agreement, refer to Table 1 above, will be a
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beach/depositional sediment investigation that builds upon information collected during Phase 1
beach sediment sampling activities. Based on the proposed Phase 2 beach/depositional areas,
efforts to identify respective property owners have been undertaken such that access agreements
can be initiated and obtained in a timely manner upon receiving EPA approval of the SAP.

In addition to the above mentioned we wish to confirm that efforts to complete a technical
memorandum outlining the preliminary problem formulation and a summary of the proposed
methodology for conducting the ecological risk assessment are on-going. It is anticipated that
this technical memorandum will be completed in the month of March 2007 at which time TCAI
would encourage a meeting with participating parties to review and discuss its content. Specific
items that would be reviewed and discussed are anticipated to be the preliminary conceptual site
model .(CSM), potential chemicals of concern, and ecological receptors.

We also wish to confirm that efforts to complete a surface water SAP are ongoing and are
anticipated to be completed within the first quarter of 2007. It is TCAI's intent to submit the
surface water SAP for review and approval as soon as possible to begin surface water monitoring
on the system.

Should you have any questions or require any additional information, please do not hesitate to
contact me at 509-892-2585.
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